
EE 491 Weekly Report (DEC15-19)

Week 3

Project Title: Efficient Measurement of Soil Microtopography to Aid the Verification of European Space Agency and NASA Satellite Observations of Soil Moisture

Advisor: Brian Hornbuckle **Client:** Brian Hornbuckle, ISU Agronomy and ECpE

Members (roles): Brant Walsh (Key concept Holder), Dillon McDowell (Team Webmaster), Yan Yao Chan (Team Leader, Team communication leader)

Weekly Summary

In the third week, we talked to instructor about our current lingering issue. We managed to solve the said issue with our instructor.

Meeting notes:

2/3 Group Meeting

Duration: 1 hour 10 minutes

Members Present: All

Purpose and Goals: To talk with our instructor and to discuss about resolving the current issue.

Achievements: Instructor managed to come up with a solution. We are to email the advisor from our instructor's email. Our advisor sent us a reply and set up a meeting time with the group.

Pending issues

We managed to schedule a meeting with our advisor after sending several emails to the advisor. However, our group is about two weeks behind schedule so we have to find ways to catch things up to date.

Plans for next week

Set up more meeting times with our advisor and discuss more about the senior design project. A website is also to be designed for the group.

Individual Contributions for this week

Brant Walsh (1 hour 10 minutes)

Dillon McDowell (1 hour 10 minutes)

Yan Yao Chan (1 hour 10 minutes)

Total contributions for the project

Brant Walsh (5 hour 10 minutes)

Dillon McDowell (5 hour 10 minutes)

Yan Yao Chan (5 hour 10 minutes)